SR No	.Net (Microsoft) Trainings	Start Date	End Date
	Training		
	HTML/CSS/Bootstrap/JavaScript/jQuery session Recording :: https://drive.google.com/drive/u/0/folders/1tEh5DNukJJKAWFD_e7NGE	1-Sep-22	30-Sep-22
	SRS CI-Platform Shared	12-Sep-22	12-Sep-22
	Reading and 7th Semester Exam Vacation	16-Sep-22	24-Sep-22
	Task 1. 1. SQL Server : SQL Server : 150 - https://www.youtube.com/watch?v=7GVFYt6_ZFM&list= Video 1-23 Zeplin Design Provided **Task 2. PSD 1.Login** Refer Zeplin for Design Link: https://zpl.io/3XyorKA Username: tatva.pci225@gmail.com Password: tatva.pci225	3-Oct-22	3-Oct-22
	Task 1. Video-24-50 **Task 2. PSD 2.Forgot Password**	4-Oct-22	4-Oct-22
	Task 1. Video - 59,60,91,92,93,98,99,128,129,130 **Task 2. PSD - 3.Reset Password PSD - 4. Registration Page**	5-Oct-22	5-Oct-22
	Task 1. PDS- 5.Platform Landing Page - Top header -Search and filter missions -Mission listing -Grid view -List view	6-Oct-22	21-Oct-22
	Task 1. 2.ASP.Net Core Fundamentals/ASP.Net Core MVC Project Architecture using Entity Framework Link : : https://drive.google.com/drive/folders/1V3IRGwy5qlu32mI6VwRjEigjgIcK7SW_?usp= Chapter -1 (10 videos) **Task 2. PSD - 6.Volunteering Mission Page** Task 3. Environment Setup - An installation of Visual Studio 2019 and SQL Server 2017	24-Oct-22	31-Oct-22
	Task 1. Video - 11-18	31-Oct-22	31-Oct-22
	Task 1. Chapter 2- Video - 1-18 **Task 2. Video -PSD 7.Volunteering Story listing page**	1-Nov-22	3-Nov-22
	Task 1. Chapter 2- Video - 19-24 **Task 2. PSD- 8 Share your story (Add/Edit story detail)**	4-Nov-22	7-Nov-22
	Task 1. Chapter 4- Video - 1-4 Chapter 5- Video - 1-14 **Task 2. PSD - 9.Story detail page**	8-Nov-22	11-Nov-22
	Reading and 7th Semester Exam Vacation(Mid sem 2 and TKT)	9-Nov-22	15-Nov-22
	Task 1. Chapter 6- Video - 1-16	12-Nov-22	12-Nov-22
	Task 1. Chapter 6- Video - 17-22	12-Nov-22	12-Nov-22
	Task 1.Chapter 7- Video - 1-4 Chapter 8- Video - 1-16 **Task 2. PSD - 10.User edit profile PSD : 11.Change Password PSD : 12.Add your Skills PSD : 13.Contact US PSD : 13.Policy Pages**	14-Nov-22	15-Nov-22
	Task 1. Chapter 9- Video - 1-11 Task 2 **PSD : 14.Volunteering Timesheet**	16-Nov-22	16-Nov-22
	Task 1. Chapter 10- Video - 1-12 **Task 2 PSD : 15.Admin** -User -CMS -Mission -Mission Theme -Mission Skills -Mission Application -Story -Banner Managemant	17-Nov-22	17-Nov-22
	Task 1. Chapter 12- Video - 1-12	18-Nov-22	18-Nov-22
	GIT- https://www.youtube.com/watch?v=c3482qAzZLQ	19-Nov-22	19-Nov-22
	Final Database Submission DB Design Complete(Schema we will provide after 3 days DB submit)	21-Nov-22	23-Nov-22
	1st Submission HTML and DB integration 1 Platform login page 1.1 Login 1.2 Forgot Password 1.3 Reset Password 1.4 Registration	24-Nov-22	26-Nov-22
	2nd Submission HTML and DB integration 2 Platform Landing Page 2.1 Top header 2.2 Search and filter missions 2.3 Mission listing 2.3.1 Grid View 2.3.2 List View	28-Nov-22	24-Dec-22
	3rd Submission HTML and DB integration 3 Volunteering Mission Page 3.1 Related missions 3.2 Ratings 3.3 Add to favourites 3.4 recommended to a Co-worker 3.5 Mission 3.6 Organisation 3.6 Comments	26-Dec-22	7-Jan-23
	4th Submission HTML and DB integration 4 Volunteering Story 4.1 Story listing page 4.2 Share your story (Add/Edit story detail) 4.3 Story detail page 4.3.1 Recommended to a Co-Worker	9-Jan-23	14-Jan-23
	5th Submission HTML and DB integration 5 User edit profile 5.1 My Profile 5.2 Change Password 5.3 Add Skills 5.4 Policy Pages 5.5 Contact us 5.6 Footer Pages 5.7 Logout 5.8 Volunteering Timesheet	16-Jan-23	21-Jan-23
	6th Submission HTML and DB integration 6 Admin 6.1 User 6.2 CMS 6.3 Mission 6.4 Mission Theme 6.5 Mission Skills 6.6 Mission Application 6.7 Story 6.8 Banner Managemant	23-Jan-23	27-Jan-23
	3rd Submission HTML and DB integration 3 Volunteering Mission Page 3.1 Related missions 3.2 Ratings 3.3 Add to favourites 3.4 Mission 3.5 Comments	26-Dec-22	7-Jan-23
	4th Submission HTML and DB integration 4 Volunteering Story 4.1 Story listing page 4.2 Share your story (Add/Edit story detail) 4.3 Story detail page	9-Jan-23	14-Jan-23
	5th Submission HTML and DB integration 5 User edit profile 5.1 Change Password 5.2 Add Skills 5.3 Policy Pages 5.4 Contact us 5.5 Footer Pages	16-Jan-23	21-Jan-23
	6th Submission HTML and DB integration 6 Admin 6.1 User 6.2 CMS 6.3 Mission 6.4 Mission Theme 6.5 Mission Skills 6.6 Mission Application 6.7 Story 6.8 Banner Managemant	23-Jan-23	27-Jan-23